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11 Jan - 8 April 2013 Weekly Progress

32,285 localities in 14 weeks, 
11% of task (290,000 localities).
17% of allotted time, but 
factoring in rate increase will 
complete task ahead of 
schedule


